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CONSTRUCTION ACTIVITY PLAN
PHASING NOTES - PHASE 2

1. THE CONTRACTOR SHALL PLACE ALL BARRICADES
AS SHOWN PRIOR TO STARTING WORK ON THIS
PHASE.

2. THE AIRPORT WILL REQUIRE 7 CALENDAR DAYS
NOTICE FROM THE CONTRACTOR PRIOR TO
INITIATING THIS PHASE TO COORDINATE WITH THE
TENANTS.

3. ACCESS TO HANGAR #3 SHALL BE CONTINUOUS
THROUGH PHASE 2.
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4. CONTRACTOR SHALL PLACE BARRICADES AT BOTH
ENDS OF THIS TAXIWAY.

5. CONTRACTOR SHALL PLACES BARRICADES AT
BOTH ENDS OF PERIMETER ROAD.
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6. PHASE 2 MAY BE CONCURRENT WITH PHASE 1.
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PHASE 2

SPRINGFIELD AIRPORT AUTHORITY
ABRAHAM LINCOLN CAPITAL AIRPORT
SPRINGFIELD, ILLINOIS

RECONSTRUCT AND EXPAND THE SOUTHEAST RAMP
CONSTRUCTION ACTIVITY PLAN 2
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